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Rancho California Water District 
Local Groundwater Assistance Grant Proposal 

Budget 

 

Attachment 6 consists of the following items: 

 Proposal Budget 

The proposal budget provides a budget estimate for each Work Plan task, as well as a 
breakdown of the requested grant funds and proposed funding match. 

 

The proposal budget provides a budget estimate for each Work Plan task, as well as a breakdown of 
the requested grant funds and proposed funding match. Supporting information provided in the 
tables includes labor categories, hourly billing rates, and time estimates for each work task. 

Total Proposal Cost Estimate  

As described in Attachment 5, Work Plan, the Rancho California Water District (RCWD) Local 
Groundwater Assistance Grant Proposal involves implementation of the following eleven (11) tasks 
that will lead to development of a Groundwater Management Planning Act (CWC Part 2.75, §10750 et. 

seq.) compliant Temecula Valley Basin Groundwater Management Plan (GWMP/Plan):  

1. Public Hearing/Board Resolution to Develop the Plan 

2. Temecula Valley Basin GWMP Development Team 

3. Outreach, Education and Community Involvement  

4. Data Collection 

5. Review Basin Documentation for Plan Development and Determination of Additional 
Research and Analyses 

6. Identify Projects and Programs to Meet Goals and Objectives of the Plan 

7. Prepare Draft GWMP 

8. Prepare Final GWMP 

9. Conduct a Public Hearing and Adoption of the Temecula Valley Basin GWMP 

10. Submit Final GWMP to DWR 

11. Grant Administration and Reporting  

The total budget for this proposal is $334,870. Of this amount, $188,438 (56% percent) is being 
requested from DWR through the Local Groundwater Assistance Grant Program and $146,632 
(44% percent) is being provided as funding match. 

Table 6-1 presents the overall budget for the entire Local Groundwater Assistance Grant Proposal, 
while Table 6-2 presents the detailed grant request, and Table 6-3 provides the detailed funding 
match.  The specific work items outlined in Attachment 5, Work Plan, are reflected in the detailed 
cost estimates.   
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TASKS 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  

Total Project 
Costs 

% 
Funding 
Match 

Task 1: Public Hearing/Board Resolution to Develop Plan   $4,770 $0 $4,770 100% 

Task 1.1:  Develop Resolution and Conduct Public Hearing  $3,180 $0 $3,180 100% 

Task 1.2:  Board of Directors Adoption of Resolution $1,590 $0 $1,590 100% 

Task 2: Temecula Valley Basin GWMP Development Team   $24,985 $2,390 $27,175 92% 

Task 2.1:  Establish Plan Development Team   $3,945 $2,390 $6,135 64% 

Task 2.2:  Plan Development Team Meetings  $21,040 $0 $21,040 100% 

Task 3: Outreach, Education and Community Involvement  $45,300 $29,270 $74,570 61% 

Task 3.1:  Establish Plan Outreach Team $2,310 $1,460 $3,770 61% 

Task 3.2:  Plan Outreach Team Meetings  $22,008 $18,320 $40,328 55% 

Task 3.3:  Community Outreach and Education  $19,824 $8,760 $28,584 69% 

Task 3.4:  Written Statement for Interested Parties Participation in Plan Development $1,158 $730 $1,888 61% 

Task 4: Data Collection  $4,996 $8,760 $13,756 36% 

Task 4.1:  Conduct Data  Collection from Available Sources  $4,996 $8,760 $13,756 36% 

Task 5: Review Basin Documentation and Determination of Additional Research and Analyses  $25,851 $32,500 $58,351 44% 

Task 5.1:  Review Data/Identify Additional Research/Analyses Needed  $13,092 $14,500 $27,592 47% 

Task 5.2:  Conduct Additional Research and Analyses $12,759 $18,000 $30,759 41% 

Task 6: Identify Projects and Programs to Meet Goals and Objectives of the Plan  $32,430 $14,400 $46,830 69% 

Task 6.1:  Review/Consider Basin Data to Identify Project and Programs $15,888 $10,800 $26,688 60% 

Task 6.2:  Identify/List Projects and Programs to Include in Plan $16,542 $3,600 $20,142 82% 

Task 7: Prepare Draft GWMP  $0 $61,062 $61,062 0% 

Task 7.1: Prepare and Circulate Administrative Draft  $0 $47,326 $47,326 0% 
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TASKS 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  

Total Project 
Costs 

% 
Funding 
Match 

Task 7.2: Prepare and Circulate Public Review Draft  $0 $17,740 $17,740 0% 

Task 7.3: Receive and Review Comments, and Develop Response Matrix to Track Comments $0 $13,736 $13,736 0% 

Task 8: Prepare Final GWMP  $0 $21,051 $21,050 0% 

Task 8.1: Incorporate Comments   $0 $13,775 $13,775 0% 

Task 8.2: Prepare Final GWMP  $0 $7,276 $7,276 0% 

Task 9: Conduct a Public Hearing and Adopt Temecula Valley Basin GWMP  $4,082 $3,120 $7,202 57% 

Task 9.1: Conduct Public Hearing  on Final GWMP   $3,506 $3,120 $6,626 53% 

Task 9.2: Resolution by Board of Directors to Adopt Plan   $576 $0 $576 100% 

Task 10: Submit Final GWMP to DWR $876 $2,580 $3,456 25% 

Task 10.1: Submit Hard and Electronic Copies of Final GWMP to DWR $438 $1,880 $2,318 19% 

Task 10.2: Submit Required Groundwater Recharge Map to Local Planning Agencies    $438 $700 $1,138 38% 

Task 11: Grant Administration and Reporting (4.2% of total project costs) $3,342 $13,305 $16,647 20% 

Task 11.1: Finalize LGA Agreement and Related Documents with DWR $3,342 $0 $3,342 100% 

Task 11.2: Prepare and Submit Quarterly Progress Reports and Invoices to DWR $0 $0 $10,212 0% 

Task 11.3: Prepare and Submit Final Report to DWR $0 $0 $3,093 0% 

TOTAL: $146,632 $188,438 $334,870 44% 

Notes: 
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Funding Match 

While a funding match is not required for the Local Groundwater Assistance Grant, the total funding 
match provided in the proposal is 44%. This funding match is comprised of the non-State funds 
from in-kind staff labor from the RCWD. In-kind staff labor from RCWD was calculated based on 
estimated hours required to implement each task to result in a qualified, adopted groundwater 
management plan. The following RCWD staff is included in this effort:  

 Director of Planning  

 Senior Water Resources Planner  

 Chief Engineer 

 Engineering Manager – Planning  

 Director of Operations 

 Operations Manager  

 Public Information Officer  

 Administrative Assistant 

 Accounting Manager 

 Accounting Analyst 

Detailed Work Item Budgets 

The following sections describe how the budget estimates included within Tables 6-1 through Table 
6-3 were developed. This includes supporting information for the budget such as labor categories, 
hourly rates, and labor time estimates. Consultant costs have been estimated based on current rates 
from a consulting engineering firm RCWD is currently contracting with for another project. RCWD 
rates are full rates with overhead. Costs associated with production of meeting, including agendas, 
presentations, and meeting notes, are included within the person-hours estimate in that task.  

Task 1: Public Hearing/Board Resolution to Develop the Plan  

The total costs for Task 1:  Public Hearing/Board Resolution to Develop the Plan is $4,770. The 
entire effort in Task 1 will be provided by RCWD for in-kind labor (matching funds), and no grant 
funding is being requested under the Local Groundwater Assistance Grant.  

Table 6-2 below provides a detailed listing of all applicable costs in Task 1. All costs are based upon 
estimates of the amount of hours required to complete each sub-task and the persons required to 
complete each sub-task.  

Table 6-2: Budget Detail for Task 1 Public Hearing/Board Resolution to Develop the Plan 

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

1.1 Conduct Public Hearing for Intention to Develop a GWMP 

In-Kind Staff Labor 

1.1 RCWD Director of Planning $357 4 $1,428 $0 $1,428 

1.1 
RCWD Senior Water 
Resources Planner 

$219 8 $1,752 $0 $1,752 

Sub-Task 1.1 Total  $3,180 $0 $3,180 
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Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

1.2 Adoption of Resolution 

In-Kind Staff Labor 

1.2 RCWD Director of Planning $357 2 $714 $0 $714 

1.2 
RCWD Senior Water 
Resources Planner 

$219 4 $876 $0 $876 

Sub-Task 1.2 Total $1,590 $0 $1,590 

Task 1 Total $4,770 $0 $4,770 

 

Sub-Task 1.1 Conduct Public Hearing for Intention to Develop a GWMP  

Sub-Task 1.1 includes one informational meeting at a District’s Board Committee meeting and one 
public hearing held at a Board of Directors meeting. The task also includes staff time to prepare and 
properly publicize the notice of Public Hearing. The total costs for Sub-Task 1.1 is $3,180; all 
funding match and no grant request. 

Sub-Task 1.2 Adopt Resolution of Intention to Develop a GWMP  

Sub-Task 1.2 includes one (1) Board of Directors meeting. Total costs for Sub-Task 1.2 is $1,590; all 
funding match and no grant request.  

Task 2: Temecula Valley Basin GWMP Development Team 

The total costs for Task 2:  Temecula Valley Basin GWMP Development Team is $57,296. Of this 
total amount, $42,976 will be provided by RCWD for in-kind labor (matching funds), and $14,320 is 
being requested under the Local Groundwater Assistance Grant. Table 6-3 below provides a detailed 
listing of all applicable costs. All costs are based upon estimates of the amount of hours required to 
complete each task and the persons required to complete each task.  

Table 6-3: Budget Detail for Task 2 Temecula Valley Basin GWMP Development Team 

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

2.1 Establish Plan Development Team  

Consultant Labor 

2.1 Project Manager $200 6 $0 $1,200 $ 

2.1 Project Planner $165 6 $0 $990 $3,300 

2.1 ODCs $0 $200 $0 

In-Kind RCWD Staff Labor 

2.1 Director of Planning $357 3 $1,071 $0 $10,528 

2.1 Sr. Water Resources Planner $219 6 $1,314 $0 $9,456 

2.1 Engineering Manager – Planning $295 3 $885 $0 $885 

2.1 Water Operations Manager $225 3 $675 $0 $675 

Sub-Task 2.1 Total  $3,945 $2,390 $6,135 

2.2 Conduct Plan Development Team Meetings 

Consultant Labor 

2.2 Project Manager $200 16 $0 $3,200 $3,200 

2.2 Project Engineer $185 16 $0 $2,960 $2,960 
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Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

2.2 Project Administrative Support $165 16 $0 $2,640 $2,640 

2.2 ODCs $0 $800 $800 

In-Kind RCWD Staff Labor 

2.2 Director of Planning $357 16 $5,712 $0 $10,528 

2.2 Sr. Water Resources Planner $219 32 $7,008 $0 $9,456 

2.2 Engineering Manager - Planning $295 16 $4,720 $0 $4,720 

2.2 Water Operations Manager $225 16 $3,600 $0 $3,600 

Sub-Task 2.2 Total $21,040 $0 $21,040 

Task 2 Total $24,985 $2,390 $27,175 

 

Sub-Task 2.1 Establish Plan Development Team  

Sub-Task 2.1 includes labor time for the project team to establish the Plan Development Team. 
Total costs for Sub-Task 2.1 is $6,135; $3,945 funding match, $2,390 grant request. 

Sub-Task 2.2 Conduct Plan Development Team Meetings 

Sub-Task 2.2 includes one initial meeting and up to eight (8) quarterly meetings of the Plan 
Development Team. Team members are anticipated to include the following: Consultant – Project 
Manager, Project Planner, Project Administrative Support; RCWD – Director of Planning, Senior 
Water Resources Planner, Engineering Manager – Planning, Chief Engineer, Operations Manager, 
and Director of Operations. Time include coordination with the Plan Outreach Team. Total costs for 
Sub-Task 2.2 are $21,040: $21,040 funding match, $0 grant request.  

Task 3: Outreach, Education and Communication Involvement 

The total costs for Task 3:  Outreach, Education and Communication are $72,270. Of this total 
amount, $43,800 will be provided by RCWD for in-kind labor (matching funds), and $28,470 is 
being requested under the Local Groundwater Assistance Grant.  

Table 6-4 below provides a detailed listing of all applicable costs. All costs are based upon estimates 
of the amount of hours required to complete each task and the persons required to complete each 
task.  

Table 6-4: Budget Detail for Task 3 Outreach, Education and Community Involvement 

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

3.1 Establish Plan Outreach Team  

Consultant Costs 

3.1 Project Manager $200 4 $0 $800 $800 

3.1 Project Planner $165 4 $0 $660 $660 

3.1 ODCs $0 $0 $0 

In-Kind RCWD Staff Labor 

3.1 Director of Planning $357 2 $714 $0 $714 

3.1 Sr. Water Resources Planner $219 4 $876 $0 $876 

3.1 Public Information Officer  $180 4 $720 $0 $720 

Sub-Task 3.1 Total  $2,310 $1,460 $3,770 
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Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

3.2 Conduct Plan Outreach Team Meetings 

Consultant Costs 

3.2 Project Manager $200 48 $0 $9,600 $9,600 

3.2 Project Planner  $165 48 $0 $7,920 $7,920 

3.2 ODCs $0 $800 $800 

In-Kind RCWD Staff Labor 

3.2 Director of Planning $357 8 $2.856 $0 $2,856 

3.2 Sr. Water Resources Planner $219 48 $10,512 $0 $10,512 

3.2 Public Information Officer $180 48 $8,640 $0 $8,640 

Sub-Task 3.2 Total $22,008 $18,320 $40,328 

3.3 Conduct Community Outreach and Education  

Consultant Costs 

3.3 Project Manager $200 24 $0 $4,800 $4,800 

3.3 Project Planner  $165 24 $0 $3,960 $3,960 

3.3 ODCs $0 $0 $0 

In-Kind RCWD Staff Labor/Materials 

3.3 Director of Planning $357 8 $2,856 $0 $2,856 

3.3 Sr. Water Resources Planner $219 24 $5,256 $0 $5,256 

3.3 Public Information Officer $180 48 $8,640 $0 $8,640 

3.3 Administrative Assistant $131 12 $1,572 $0 $1,572 

3.3 Outreach Materials -- -- $1,500 $0 $1,500 

Sub-Task 3.3 Total $19,872 $8,760 $28,584 

3.4 Prepare and Publish Written Statement on Community Participation 

Consultant Costs 

3.4 Project Manager $200 2 $0 $400 $400 

3.4 Project Planner  $165 2 $0 $330 $330 

In-Kind RCWD Staff Labor 

3.4 Sr. Water Resources Planner $219 2 $438 $0 $438 

3.4 Public Information Officer $180 4 $720 $0 $720 

Sub-Task 3.4 Total $1,158 $730 $1,888 

Task 3 Total $45,300 $29,270 $74,570 

Sub-Task 3.1:  Establish Temecula Valley Basin GWMP Outreach Team  

Sub-Task 3.1 includes labor time for the project team to establish the Plan Outreach Team. Time 
also includes development of the Plan Outreach Team purpose, meeting schedule, guidelines of 
conduct, and a list of interested parties for participation in Plan preparation.  Total costs for Sub-
Task 3.1 are $3,770; $2,310 funding match, $1,460 grant request. 

Sub-Task 3.2:  Conduct Plan Outreach Team Meetings  

Sub-Task 3.2 includes up to eight (8) total meetings of the Plan Outreach Team. Outreach Team 
Members are anticipated to include the following: Consultant – Project Manager, Project Planner, 
Project Administrative Support; RCWD – Senior Water Resources Planner, Public Affairs. Time 
includes reporting to the Plan Development Team. Total costs for Sub-Task 3.2 are $40,328; 
$22,008 funding match, $18,320 grant request.  
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Sub-Task 3.3: Conduct Community Outreach and Education  

Sub-Task 3.3 includes activities of Plan Outreach Team persons to conduct outreach and education 
activities, which may include any of the following as identified in Attachment 5, Work Plan: 
information shared at the Upper Santa Margarita Watershed IRWM stakeholder meetings, emails to 
interested parties, developing and transmitting targeted fact sheets, public notices of meetings, 
information on RCWD website, bill insert messages, brochures, community events, service and 
community group presentations, and press releases at key milestones. This sub-task includes costs 
to print outreach materials. Total costs for Sub-Task 3.3 are $28,584; $19,824 funding match, 
$8,760 grant request. 

Sub-Task 3.4:  Prepare and Publish Written Statement on Community Participation  

Sub-Task 3.4 includes staff time to prepare and publish a written statement describing the manner 
in which interested parties would be allowed to participate in development of the Plan. The written 
statement will be distributed to those not already participating in Plan development through a 
variety of means, including posted on the RCWD website. Total costs for Sub-Task 3.4 are $1,888; 
$1,158 funding match, $730 grant request. 

Task 4: Data Collection 

The total costs for Task 4:  Data Collection is $13,756. Of this total amount, $4,996 will be provided 
by RCWD for in-kind labor (matching funds), and $8,760 is being requested under the Local 
Groundwater Assistance Grant.  

Table 6-5 below provides a detailed listing of all applicable costs. All costs are based upon estimates 
of the amount of hours required to complete each task and the persons required to complete each 
task.  

Table 6-5: Budget Detail for Task 4 Data Collection 

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

4.1 Conduct Data Collection/Develop Data List  

Consultant Labor 

4.1 Project Manager $200 24 $0 $4,800 $4,800 

4.1 Project Planner $165 24 $0 $3,960 $3,960 

4.1 ODCs $0 $0 $0 

In-Kind RCWD Staff Labor 

4.1 Director of Planning $357 8 $2,632 $0 $2,632 

4.1 Sr. Water Resources Planner $219 12 $2,364 $0 $2,364 

Task 4 Total $4,996 $8,760 $13,756 

 
Sub-Task 4.1Conduct Data Collection  

Sub-Task 4.1, the only task in Task 4, includes labor to collect available data and develop data 
collection list. Total costs for Sub-Task 4.1 is $13,756; $8,760 funding match, $4,996 grant request. 
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Task 5: Review Basin Documentation for Plan Development and Determination of Additional 
Research and Analyses 

The total costs for Task 5:  Review of Basin Documentation for Plan Development is $58,351. Of this 
total amount, $25,851 will be provided by RCWD for in-kind labor (matching funds), and $32,500 is 
being requested under the Local Groundwater Assistance Grant.  

Table 6-6 below provides a detailed listing of all applicable costs. All costs are based upon estimates 
of the amount of hours required to complete each task and the persons required to complete each 
task.  

Table 6-6: Budget Detail for Task 5 Review of Basin Documentation and Determination of 
Additional Research and Analyses 

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

5.1 Review Available Basin Data and Determine Need for Additional Research and Analyses  

Consultant Labor 

5.1 Project Manager $200 20 $0 $4,000 $4,000 

5.1 Project Engineer $185 30 $0 $5,550 $5,550 

5.1 Project Planner $165 30 $0 $4,950 $4,950 

5.1 ODCs $0 $0 $0 

In-Kind RCWD Staff Labor 

5.1 Director of Planning $357 4 $1,428 $0 $1,428 

5.1 Sr. Water Resources Planner $219 12 $2,628 $0 $5,256 

5.1 Engineering Manager - Planning $295 12 $3,540 $0 $7,080 

5.1 Chief Engineer $342 4 $1,368 $0 $1,368 

5.1 Water Operations Manager $225 12 $2,700 $0 $5,400 

5.1 Director of Operations and Maintenance $357 4 $1,428 $0 $1,428 

Sub-Task 5.1 Total  $13,090 $14,500 $27,592 

5.2 Conduct Additional Research and Analyses, If Needed 

Consultant Labor 

5.2 Project Manager $200 20 $0 $4,000 $4,000 

5.2 Project Engineer $185 40 $0 $7,400 $7,400 

5.2 Project Planner  $165 40 $0 $6,600 $6,600 

5.2 ODCs $0 $400 $400 

In-Kind RCWD Staff Labor 

5.2 Director of Planning $357 4 $1,428 $0 $1,428 

5.2 Sr. Water Resources Planner $219 9 $1,971 $0 $1,971 

5.2 Engineering Manager – Planning $295 18 $5,310 $0 $5,310 

5.2 Water Operations Manager  $225 18 $4,050 $0 $4,050 

Sub-Task 5.2 Total $12,759 $18,000 $30,759 

Task 5 Total $25,851 $32,500 $58,351 

 

Sub-Task 5.1 Review Available Basin Data and Determine Need for Additional Research and Analyses  

Sub-Task 5.1 includes review of Basin data collected in Task 4 for use in Plan development. Review 
will include development of a summary list of data and identification of data gaps, if any, and need 
for additional research and analyses for Plan development. Total costs for Sub-Task 5.1 is $27,592; 
$13,092 funding match, $14,500 grant request. 
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Sub-Task 5.2 Conduct Additional Research and Analyses, If Needed 

Sub-Task 5.2 includes conducting additional research and analyses, if needed. Total costs for Sub-
Task 5.2 are $30,759: $12,759 funding match, $18,000 grant request.  

Task 6: Identify Projects and Programs to Meet Goals and Objectives of the Plan  

The total costs for Task 6:  Identify Projects and Programs to Meet Goals and Objectives of the Plan 
are $53,070. Of this total amount, $38,670 will be provided by RCWD for in-kind labor (matching 
funds), and $14,400 is being requested under the Local Groundwater Assistance Grant.  

Table 6-7 below provides a detailed listing of all applicable costs. All costs are based upon estimates 
of the amount of hours required to complete each task and the persons required to complete each 
task.  

Table 6-7: Budget Detail for Task 6 Identify Projects and Programs to Meet Goals and Objectives 
of Plan 

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

6.1 Review of Basin Data and RCWD Capital Improvement Program to Identify Programs and Projects 

Consultant Labor 

6.1 Project Manager $200 12 $0 $2,400 $2,400 

6.1 Project Engineer $185 24 $0 $4,440 $4,440 

6.1 Project Planner $165 24 $0 $3,960 $3,960 

6.1 ODCs $0 $0 $0 

In-Kind RCWD Staff Labor 

6.1 Director of Planning $357 4 $1,428 $0 $1,428 

6.1 Sr. Water Resources Planner $219 12 $2,628 $0 $2,628 

6.1 Engineering Manager - Planning $295 12 $3,540 $0 $3,540 

6.1 Chief Engineer $342 8 $2,736 $0 $2,736 

6.1 Water Operations Manager $225 12 $2,700 $0 $2,700 

6.1 Director of Operations and Maintenance $357 8 $2,856 $0 $2,856 

Sub-Task 6.1 Total  $15,888 $10,800 $26,688 

6.2 Identify Projects and Programs, Existing and Proposed, to Include in Plan 

Consultant Labor 

6.2 Project Manager $200 4 $800 $800 $19,200 

6.2 Project Engineer $185 8 $1,480 $1,480  

6.2 Project Planner  $165 8 $1,320 $1,320 $10,560 

6.2 ODCs $0 $0 $0 

In-Kind RCWD Staff Labor 

6.2 Director of Planning $357 2 $714 $0 $714 

6.2 Sr. Water Resources Planner $219 4 $876 $0 $876 

6.2 Engineering Manager - Planning $295 18 $5,310 $0 $5,310 

6.2 Chief Engineer $342 8 $2,736 $0 $2,736 

6.2 Water Operations Manager $225 18 $4,050 $0 $4,050 

6.2 Director of Operations and Maintenance $357 8 $2,856 $0 $2,856 

Sub-Task 6.2 Total $16,542 $3,600 $20,142 

Task 6 Total $32,430 $14,400 $46,830 
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Sub-Task 6.1 Review of Data and RCWD Capital Improvement Program for Consideration of Projects and Programs  

Sub-Task 6.1 includes labor for review of Basin data and RCWD’s Capital Improvement Program for 
consideration of projects and programs to include in the Plan to meet the goals and objectives of the 
Plan. Total costs for Sub-Task 6.1 is $26,688; $15,888 funding match, $10,800 grant request. 

Sub-Task 6.2 Identify Specific Existing and Additional Projects and Programs for Inclusion in the Plan  

Sub-Task 6.2 includes identifying and characterizing projects and programs to include the Plan. 
Total costs for Sub-Task 6.2 are $20,142: $16,542 funding match, $3,600 grant request.  

Task 7: Prepare Draft GWMP 

The total costs for Task 7:  Prepare Draft GWMP is $61,062. Of this total amount, $0 will be 
provided by RCWD for in-kind labor (matching funds), and $61,062 is being requested under the 
Local Groundwater Assistance Grant.  

Table 6-8 below provides a detailed listing of all applicable costs. All costs are based upon estimates 
of the amount of hours required to complete each task and the persons required to complete each 
task.  

Table 6-8: Budget Detail for Task 7 Prepared Draft GWMP  

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

7.1 Prepare and Circulate Administrative Draft GWMP  

Consultant Labor 

7.1 Project Manager $200 20 $0 $4,000 $4,000 

7.1 Project Engineer $185 60 $0 $11,100 $11,100 

7.1 Project Planner $165 60 $0 $9,900 $9,900 

7.1 Graphics $125 20 $0 $2,500 $2,500 

7.1 Project Administrative Support $105 20 $0 $2,100 $2,100 

7.1 ODCs $0 $200 $200 

In-Kind RCWD Staff Labor 

7.1 Director of Planning $329 4 $0 $1,428 $1,428 

7.1 Sr. Water Resources Planner $197 18 $0 $3,942 $3,942 

7.1 Engineering Manager - Planning $295 18 $0 $5,310 $5,310 

7.1 Chief Engineer $342 4 $0 $1,368 $1,368 

7.1 Water Operations Manager $225 18 $0 $4,050 $4,050 

7.1 Director of Operations and Maintenance  $357 4 $0 $1,425 $1,425 

Sub-Task 7.1 Total  $0 $47,326 $47,326 

7.2 Prepare and Circulate Public Review Draft GWMP 

Consultant Labor 

7.2 Project Manager $200 5 $0 $1,000 $1,000 

7.2 Project Engineer $185 15 $0 $2,775 $2,775 

7.2 Project Planner  $165 15 $0 $2,475 $2,475 

7.2 Graphics $125 6 $0 $750 $750 

7.2 Project Administrative Support $105 5 $0 $525 $525 

7.2 ODCs $0 $600 $600 

In-Kind RCWD Staff Labor 

7.2 Director of Planning $357 3 $0 $1,071 $1,071 

7.2 Sr. Water Resources Planner $219 12 $0 $2,628 $2,628 
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7.2 Engineering Manager - Planning $295 6 $0 $1,770 $1,770 

7.2 Chief Engineer $342 4 $0 $1,368 $1,368 

7.2 Water Operations Manager $225 6 $0 $1,350 $1,350 

7.2 Director of Operations and Maintenance $357 4 $0 $1,428 $1,428 

Sub-Task 7.2 Total $0 $17,740 $17,740 

7.3 Receive and Review Comments on Public Review Draft 

Consultant Labor 

7.3 Project Manager $200 4 $0 $800 $800 

7.3 Project Engineer $185 8 $0 $1,480 $1,480 

7.3 Project Planner  $165 8 $0 $1,320 $1,320 

7.3 ODCs $0 $0 $200 

In-Kind RCWD Staff Labor 

7.3 Director of Planning $357 4 $0 $1,428 $1,428 

7.3 Sr. Water Resources Planner $219 8 $0 $1,752 $1,752 

7.3 Engineering Manager - Planning $295 8 $0 $2,360 $2,360 

7.3 Chief Engineer $342 4 $0 $1,368 $1,368 

7.3 Water Operations Manager $225 8 $0 $1,800 $1,800 

7.3 Director of Operations and Maintenance $357 4 $0 $1,428 $1,428 

Sub-Task 7.3 Total $0 $13,736 $13,736 

Task 7 Total $0 $61,062 $61,062 

 

Sub-Task 7.1 Prepare and Circulate Administrative Draft GWMP  

Sub-Task 7.1 includes labor time to prepare and circulate the Administrative Draft GWMP. Total 
costs for Sub-Task 7.1 is $47,326; $0 funding match, $47,326 grant request. 

Sub-Task 7.2 Prepare and Circulate Public Review Draft GWMP 

Sub-Task 7.2 includes labor time to incorporate comments on the Administrative Draft GWMP, and 
prepare and circulate the Public Review Draft GWMP. Total costs for Sub-Task 7.2 are $17,740: $0 
funding match, $17,740 grant request.  

Sub-Task 7.3 Receive and Review Comments on Public Review Draft GWMP  

Sub-Task 7.3 includes labor time to receive, review and prepare a comment response matrix on the 
Public Review Draft GWMP. Responses to comments will be made only in the event that comments 
are not incorporated into the Final GWMP. Total costs for Sub-Task 7.3 are $13,736: $0 funding 
match, $13,736 grant request.  

Task 8: Prepare Final GWMP 

The total costs for Task 8:  Prepare Final GWMP is $21,051. Of this total amount, $0 will be provided 
by RCWD for in-kind labor (matching funds), and $21,051 is being requested under the Local 
Groundwater Assistance Grant.  

Table 6-9 below provides a detailed listing of all applicable costs. All costs are based upon estimates 
of the amount of hours required to complete each task and the persons required to complete each 
task.  
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Table 6-9: Budget Detail for Task 8 Prepare Final GWMP  

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

8.1 Incorporate Comments into Final GWMP  

Consultant Labor 

8.1 Project Manager $200 5 $0 $1,000 $1,000 

8.1 Project Engineer $185 15 $0 $2,775 $2,775 

8.1 Project Planner $165 20 $0 $3,300 $3,300 

8.1 Graphics $125 4 $0 $500 $500 

8.1 Project Administrative Support $105 4 $0 $420 $420 

8.1 ODCs $0 $0 $0 

In-Kind RCWD Staff Labor 

8.1 Director of Planning $357 2 $0 $714 $714 

8.1 Sr. Water Resources Planner $219 12 $0 $2,628 $2,628 

8.1 Engineering Manager - Planning $295 2 $0 $590 $590 

8.1 Chief Engineer $342 2 $0 $684 $684 

8.1 Water Operations Manager $225 2 $0 $450 $450 

8.1 Director of Operations and Maintenance $357 2 $0 $714 $714 

Sub-Task 8.1 Total  $0 $13,775 $13,775 

8.2 Prepare Final GWMP 

Consultant Labor 

8.2 Project Manager $200 2 $0 $400 $400 

8.2 Project Engineer $185 2 $0 $370 $370 

8.2 Project Planner  $165 12 $0 $1,980 $1,980 

8.2 Project Administrative Support $105 4 $0 $420 $420 

8.2 ODCs $0 $600 $600 

In-Kind RCWD Staff Labor 

8.2 Director of Planning $357 2 $0 $714 $714 

8.2 Sr. Water Resources Planner $219 8 $0 $1,752 $1,752 

8.2 Engineering Manager - Planning $295 2 $0 $590 $590 

8.2 Water Operations Manager $225 2 $0 $450 $450 

Sub-Task 8.2 Total $0 $7,276 $7,276 

Task 8 Total $0 $21,051 $21,051 

 

Sub-Task 8.1 Incorporate Comments and Changes into Final GWMP  

Sub-Task 8.1 includes labor time to incorporate comments and changes to refine the Administrative 
Draft GWMP and prepare for the Final GWMP. Total costs for Sub-Task 7.1 is $13,775; $0 funding 
match, $13,775 grant request. 

Sub-Task 8.2 Prepare Final GWMP 

Sub-Task 8.2 includes labor time to prepare the Final GWMP for the Public Hearing and RCWD 
Board of Directors review and adoption. Total costs for Sub-Task 7.2 are $7,276: $0 funding match, 
$7,276 grant request.  
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Task 9: Conduct a Public Hearing and Adoption of Temecula Valley Basin GWMP  

The total costs for Task 9: Conduct a Public Hearing and Adoption of Temecula Valley Basin GWMP 
are $7,202. Of this total amount, $4,082 will be provided by RCWD for in-kind labor (matching 
funds), and $3,120 is being requested under the Local Groundwater Assistance Grant.  

Table 6-10 below provides a detailed listing of all applicable costs. All costs are based upon 
estimates of the amount of hours required to complete each task and the persons required to 
complete each task.  
 

Table 6-10: Budget Detail for Task 9 Conduct a Public Hearing and Adoption of Temecula Valley 
Basin GWMP  

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

9.1 Conduct a Public Hearing on the Final GWMP  

Consultant Labor 

9.1 Project Manager $200 8 $0 $1,600 $1,600 

9.1 Project Planner $165 8 $0 $1,320 $1,320 

9.1 ODCs $0 $000 $200 

In-Kind RCWD Staff Labor 

9.1 Director of Planning $357 2 $714 $0 $714 

9.1 Sr. Water Resources Planner $219 8 $1,752 $0 $1,752 

9.1 Engineering Manager - Planning $295 2 $590 $0 $590 

9.1 Water Operations Manager $225 2 $450 $0 $450 

Sub-Task 9.1 Total  $3,506 $3,120 $6,626 

9.2 Adopt Final GWMP by Resolution of RCWD Board of Directors  

In-Kind RCWD Staff Labor 

9.2 Director of Planning $357 1 $357 $0 $357 

9.2 Sr. Water Resources Planner $219 1 $219 $0 $219 

Sub-Task 9.2 Total $576 $0 $576 

Task 9 Total $4,082 $3,120 $7,202 

 

Sub-Task 9.1 Conduct a Public Hearing on the Final GWMP 

Sub-Task 9.1 includes labor time to prepare for and attend the Public Hearing at a RCWD Board of 
Directors meeting. Total costs for Sub-Task 9.1 is $6,626; $3,506 funding match, $3,120 grant 
request. 

Sub-Task 9.2 Adoption Plan by Resolution of RCWD Board of Directors  

Sub-Task 9.2 includes labor time to prepare resolution of adoption, Board report, presentation and 
attendance at Board of Directors meeting. Total costs for Sub-Task 9.2 are $576: $576 funding 
match, $0 grant request.  

Task 10: Submit Final GWMP to DWR 

The total costs for Task 10:  Submit Final GWMP to DWR is $3,456. Of this total amount, $876 will 
be provided by RCWD for in-kind labor (matching funds), and $2,580 is being requested under the 
Local Groundwater Assistance Grant.  
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Table 6-11 below provides a detailed listing of all applicable costs. All costs are based upon 
estimates of the amount of hours required to complete each task and the persons required to 
complete each task.  
 

Table 6-11: Budget Detail for Task 10 Submit Final GWMP to DWR  

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

10.1 Prepare and Submit Copies of Final GWMP to DWR  

Consultant Labor 

10.1 Project Manager $200 2 $0 $400 $400 

10.1 Project Planner $165 4 $0 $660 $660 

10.1 Project Administrative Support $105 4 $0 $420 $420 

10.1 ODCs $0 $400 $400 

In-Kind RCWD Staff Labor 

10.1 Sr. Water Resources Planner $219 2 $438 $0 $438 

Sub-Task 10.1 Total  $438 $1,880 $2,318 

10.2 Submit Required Groundwater Recharge Map to Local Planning Agencies  

Consultant Labor 

10.2 Project Engineer $185 2 $0 $370 $370 

10.2 Project Planner  $165 2 $0 $330 $330 

In-Kind RCWD Staff Labor 

10.2 Sr. Water Resources Planner $219 2 $438 $0 $438 

Sub-Task 10.2 Total $438 $700 $1,138 

Task 10 Total $876 $2,580 $3,456 

 

Sub-Task 10.1 Prepare and Submit Copies of Final FWMP to DWR 

Sub-Task 10.1 includes labor time for the Consultant to prepare copies of the Final GWMP, and for 
RCWD to receive and submit to DWR. Total costs for Sub-Task 10.1 is $2,318; $438 funding match, 
$1,880 grant request. 

Sub-Task 10.2 Prepare and Submit Required Groundwater Recharge Map to Local Planning Agencies  

Sub-Task 10.2 includes labor time for the Consultant to prepare the required groundwater recharge 
map, and for RCWD staff to receive and submit to the local planning agencies. The requirement will 
be satisfied if the recharge map is included in the Final GWMP and a local planning agency requests 
a copy of the Final GWMP. Total costs for Sub-Task 10.2 are $1,138: $438 funding match, $700 
grant request.  

Task 11: Grant Administration and Reporting  

The total costs for Task 11:  Grant Administration and Reporting are $16,647. This value equals 
approximately 5.0% of the total proposal cost. Of this total amount, $3,342 will be provided by 
RCWD for in-kind labor (matching funds), and $13,305 is being requested under the Local 
Groundwater Assistance Grant.  

Table 6-12 below provides a detailed listing of all applicable costs. All costs are based upon 
estimates of the amount of hours required to complete each task and the persons required to 
complete each task.   
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Table 6-12: Budget Detail for Task 11 Grant Administration and Reporting  

Task Discipline 
Hourly 
Wage 
($/hr) 

Number 
of 

Hours 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding  
Total 

11.1 Execute the LGA Agreement and Related Documents with DWR  

RCWD Staff Labor 

11.1 Director of Planning $357 2 $714 $0 $714 

11.1 Sr. Water Resources Planner $219 12 $2,628 $0 $2,628 

Sub-Task 2.1 Total  $3,342 $0 $3,342 

11.2 Prepare and Submit Quarterly Progress Reports and Invoices 

RCWD Staff Labor 

11.2 Director of Planning $357 7 $0 $2,499 $2,499 

11.2 Sr. Water Resources Planner $219 25 $0 $5,475 $5,475 

11.2 Accounting Manager $266 3 $0 $798 $798 

11.2 Accounting Analyst $144 10 $0 $1,440 $1,440 

Sub-Task 11.2 Total $0 $10,212 $10,212 

11.3 Prepare and Submit Final Report 

RCWD Staff Labor 

11.3 Director of Planning $357 1 $0 $357 $357 

11.3 Sr. Water Resources Planner $197 4 $0 $876 $876 

11.3 Engineering Manager - Planning $295 2 $0 $590 $590 

11.3 Water Operations Manager $225 2 $0 $450 $450 

11.3 Accounting Manager $266 2 $0 $532 $532 

11.3 Accounting Analyst $144 2 $0 $288 $288 

Sub-Task 11.3 Total $0 $3,093 $3,093 

Task 11 Total $3,342 $13,305 $16,647 

 

Sub-Task 11.1 Execute the LGA Agreement and Related Documents to DWR 

Sub-Task 11.1 includes labor time to review, finalize and execute the grant agreement with DWR.  
Total costs for Sub-Task 11.1 is $3,342; $3,342 funding match, $0 grant request. 

Sub-Task 11.2 Prepare and Submit Quarterly Progress Reports and Invoices 

Sub-Task 11.2 includes preparation and submission of the quarterly progress reports and invoices 
to DWR. Total costs for Sub-Task 11.2 are $10,212: $0 funding match, $10,212 grant request.  

Sub-Task 11.3 Prepare and Submit Final Report  

Sub-Task 11.3 includes preparation and submission of the Final Report to DWR. Total costs for this 
task are $3,093: $0 funding match, $3,093 grant request.  

 


